
SPECIAL MEETING 
 

AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, July 23, 2014 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook,  
 McGovern, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of June 18, 2014 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. None 
 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 
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F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2013/14 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.     

 
F-3. Infrastructure Calculation- In accordance with City Charter Section 617 

Infrastructure Fund, the City budget is required to maintain expenditures for 
infrastructure not less than 15% of general fund revenues. The Accounting 
Manager will present information including calculation and methodology. 

 
  
G. ADMINISTRATIVE ITEMS 
 
G-1. New Senior Center Project- Plans and Specifications for the New Senior 

Center Project, CC-1473, are in final preparation.   Staff requests the 
recommended action to proceed with the bidding process. 

 
 Funding Source: Funds will be budgeted in the FY 14/15 CIP Budget.  

$2,034,065 was budgeted in previous years with new appropriations in the FY 
14/15 CIP of $3,000,000 General Fund, $1,465,935 Donations, and $15,000,000 
Potential Bond/Other Financing.   

 
 Recommended Action: Motion to approve that the Senior Center Project, 

CC-1473, is in general conformance with the approved Capital 
Improvement Program and the proposed FY 14/15 CIP.   

 
G-2. Approve Infrastructure Fund Annual Report for Fiscal Year 2013/14- The City 

Charter requires an annual review and performance audit of the 
Infrastructure Fund, and a report of the findings to the City Council.  This 
review covers the current fiscal year (FY) 2013/14.   

 
Funding Source: Infrastructure Fund No. 314 

 
Recommended Action: Motion to recommend to City Council approval of 
the Infrastructure Fund Annual Report. 

 
G-3. Sewer Service Fund Performance Audit- The Huntington Beach Municipal 

Code (HBMC) requires an annual adjustment to the Sewer Service User 
Charge.  The Commission’s concurrence is requested in recommending the 
proposed charge for City Council approval. 
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Funding Source: Estimated Service User Charge revenue for Fiscal Year 
2014/15 is $10,416,000. 

 
Recommended Action: Motion to recommend to City Council the 
programmed increase to the Sewer Service User Charge be suspended for 
Fiscal Year 2014/15. 

 
G-4. FY 2014/15 Capital Improvement Program- The proposed FY 2014/15 Capital 

Improvement Program (CIP) is presented for approval.   
 
 Funding Source: As indicated in the CIP detail sheets. 
 

Recommended Action: Motion to recommend to the City Council the Fiscal 
Year 2014/15 Capital Improvement Program.   

 
  
 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
August 20, 2014, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JUNE 18, 2014 
 
 
Call to Order/  The meeting was called to order at 3:02 p.m. by 
Pledge of Allegiance:  Chairperson Brenden, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Berge  
 
Commissioners Present: Commissioners McGovern, Brenden, Carr, Cook, and 

Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Bob Stachelski, Transportation Manager 
 Brian Ragland, Utilities Manager 

Ken Dills, Project Manager 
Todd Broussard, Principal Civil Engineer 
Kirsty Wapner, Administrative Assistant 

  
B. 3:00 PM – MEET AT UTILITIES YARD. DRIVE THROUGH ARTERIAL REHAB 

(INDIANAPOLIS) 
RECESS MEETING TO 3:20 PM AT SHIELDS PUMP STATION (Shields Drive) 

 
3:20 PM – RECONVENE MEETING AT SHIELDS PUMP STATION (Shields Drive) 
RECESS MEETING TO 3:40 PM AT LIFT STATION D  
 
3:50 PM – RECONVENE MEETING AT LIFT STATION D 
RECESS MEETING TO 4:15 PM AT WAGS 
 
4:20 PM – RECONVENE MEETING AT WAGS 
RECESS MEETING TO 5:00 PM AT UTILITIES YARD, 19021 HUNTINGTON STREET 
 
5:00 PM – RECONVENE REGULAR MEETING FOR BUSINESS AT THE UTILITIES YARD 

 
 
 
C. PRESENTATIONS-COMMENDATIONS 
 

None 
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D. MINUTES 
 
D-1. Motion by Commissioner Thomas, seconded by Commissioner McGovern to 

approve the minutes of May 21, 2014 as presented. 
 

VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  1 (Berge)  
ABSTENTIONS: 0 
 

  
E. ORAL COMMUNICATIONS 
 
 None. 
  
F. DIRECTOR’S ITEMS 
 

Travis Hopkins reported the CIP would be presented to the Public Works 
Commissioners at this meeting and at Study Session in August. The 15% 
calculation and infrastructure fund discussion will be brought to the PWC in 
July.  

 
G. INFORMATION ITEMS 
 
G-1. Upcoming City Council Study Sessions – Travis Hopkins presented the schedule 

of upcoming City Council Study Sessions.  The Bolsa Chica Annexation, City-
owned street light upgrades, and VHB bid proposal are all being presented at 
the July 7 Study Session. The FY 14/15 proposed budget is being presented July 
21. The CIP is being presented at the August 4 Study Session. The General Plan 
update vision will be presented at the August 18 Study Session.  

 
G-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  He noted the Brookhurst/ Indianapolis project took 6 months 
and cost $1 million. Atlanta Avenue Widening- currently in right of way 
acquisition process. Construction should begin mid next year. Arterial Rehab- 
construction will start soon on Argosy then Yorktown. Residential Pavement 
Rehab Zone 11- it was awarded on Monday and construction should begin 
soon. Pier Piling Inspection- done now. Warner Ave Gravity Sewer main and Lift 
Station C- PWC visited this site today. The contractor should be off of PCH by 
2nd week in July. Algonquin/Boardwalk Lift Station is complete. Beach Blvd 
Sewer Replacement- All work is done on Beach and contractor is now doing 
work on Ellis. Water Main Replacement at Sunset Beach- paving final alleys.  
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 H. ADMINISTRATIVE ITEMS 
 
H-1. FY 2014/2015 Capital Improvement Program- Todd Broussard presented a 

PowerPoint on the FY 14/15 CIP projects and funding sources. PowerPoint is 
attached to these meeting minutes. It was noted that each department 
submits a wish list. Administration then makes the determination as to which is to 
be a priority. Last year’s CIP budget was $28 million, including $1.5 million for 
Senior Center. This year’s CIP budget is $43.3 million, with $20 million included for 
the Senior Center. Commissioner Carr inquired about staff who seek out grants. 
There are lobbyists but no specific City staff person in Public Works. Staff work 
together for grants. Staff have numerous ties for grants and actively pursue 
grants. Chair Brenden asked for the grants and other funds column on the 
spreadsheet. Mr. Hopkins suggested a “brag” sheet for grant funding. Tom 
Herbel stated that an unfunded list is maintained, which includes items from the 
previous year that have been rolled over to following year if they didn’t make 
the list. Mr. Hopkins stated that recommendations from the PWC will be sent to 
City Council. It was suggested to have a member of the PWC involved from the 
start of the CIP budget to better understand the process. The unfunded list and 
the 15% calculation from last year will be provided to the PWC.  

 
 

Motion by Commissioner Brenden, seconded by Commissioner Cook to 
continue this item to the July Public Works Commission meeting. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0  
ABSENT:  1 (Berge)  
ABSTENTIONS: 0  

 
 
  
I. WRITTEN COMMUNICATIONS 
 

Commissioners received written correspondence from Metro Builders regarding 
Algonquin Lift Station, but Mr. Hopkins noted this may have been inadvertently 
mailed to their attention. The matter in which the mail refers to, is out of the 
scope of the Public Works Commission. 

 
J.       COMMISSION AND STAFF COMMENTS 

 
Commissioner Cook handed out Public Energy Art Kit newsletters.  
 
Commissioner Brenden reported he will be absent for the July meeting. 
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K. ADJOURNMENT 
 

The meeting adjourned at 6:30 PM to July 16, 2014 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Pat Brenden   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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CITY OF HUNTINGTON BEACH
PUBLIC WORKS DEPARTMENT

FY 2014/2015 FY 2014/2015 
CAPITAL IMPROVEMENT PROGRAM (CIP)

1

13/14 MAJOR ACCOMPLISHMENTS

OVER $25M IN INFRASTRUCTURE 
IMPROVEMENTS

 $1M Emergency Sewer Siphon Repair  $1M Emergency Sewer Siphon Repair 
(Brookhurst/Indianapolis)

 National Public Works Week Open House

2
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13/14 MAJOR ACCOMPLISHMENTS

Algonquin Lift Station

Beach Parking Lot Rehabilitation

3

13/14 MAJOR ACCOMPLISHMENTS

 Sunset Beach Watermain Improvements

 Beach Boulevard Sewer Replacement

 Projects Under Construction:
 Arterial Rehabilitation
 Residential Overlay and Tree Petition

4
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CAPITAL IMPROVEMENT PROGRAM

 Budget
 New Appropriations:                $43.3M
 Continuing Appropriations:        $9.3M

Total          $52.6M

 Funding sources include:
 General Fund
 Enterprise Funds (Water and Sewer)

 Special Revenue Funds (Measure M, Gas Tax, Prop 42, 
AQMD, Park)

 Grants (Federal, State, & OCTA)

5

CIP PROJECTS BY CATEGORY

 Drainage & Storm Water $200k
 Facilities $1 5M Facilities $1.5M
 Neighborhood $3M
 Parks and Beaches $22.5M
 Sewer  $2.5M
 Streets & Transportation $9 1M Streets & Transportation $9.1M
 Water $4.5M

6
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4

FUNDING SOURCES

 Grants/Other $19.4M
 General Fund $5.3M
 Water Funds $4.5M
 Gas Tax $2.9M
 Sewer Funds $2.5M
 Infrastructure Fund $2.2M
 Measure M $2.2M
 Proposition 42 $2.1M
 Park Funds $1.6M

7

DRAINAGE & STORM WATER $200K

 Heil Pump Station-$2.5M
 State/Federal Grant pending (Currently in FY 15/16)

NW C t h B i  R t fit  $200k NW Catch Basin Retrofit, $200k
 Install Filters to treat urban runoff.

Future Heil Pump Station

8
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FACILITIES $1.5M
 Central Library – Materials Handling System $277k
 Central Library – Interior Renovation $245k
 Downtown Parking Structure Improvements $100k
 Facilities Needs Assessment $100k
 Fire Station 8 (Heil) Renovation $200k Fire Station 8 (Heil) Renovation $200k
 Lifeguard & Jr. Guard HQ Rollup Door Replacement $50k
 Police Gun Range Feasibility Study 30k
 Police Lobby Security Improvements 250k
 Police Lobby ADA Improvements 75k
 Pier Piling Maintenance        $200k

 $200k/year for 5 years for a total of $1M

 Various Roof Replacements          $300k
 Lake FS, Magnolia FS, and PTL Building 

Heil Fire Station Pier Piling Maintenance

9

Heil Fire Station Pier Piling Maintenance

NEIGHBORHOOD  $3M

 Concrete Replacement $250k
 Residential Streets Overlay/Slurry $2.1M
 Tree Petition Streets (Angler Ln. & Palisade Dr.) $650k( g )

Residential Street – Before Residential Street – After

10
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PARKS AND BEACHES  $22.5M 
 Arena Soccer Turf Replacement $170k
 Central Park Underground Electrical Upgrades $300k
 Gun Range Conceptual Plans $50k
 Huntington Harbour Dredge Study $40k
 Lebard Park Property Acquisition $667k
 Senior Center $20M
 Worthy Park Construction $1.3M

Worthy ParkLeBard Park

11

SEWER IMPROVEMENTS $2.45M 

 Sewer Lining – Various Locations           $350k
 Sewer Lift Station Improvements $2.1Mp $

 Trinidad LS Construction
 Edgewater LS Design

Sewer Lift StationSewer Lining

12
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STREETS & TRANSPORTATION $9.1M

 Arterial Rehabilitation $3.3M
 Indianapolis, Lake,  & Main

 Gothard St. and Center Ave. Rehab $1.4M
 Atlanta Ave. Widening $1.6M
 Bridge Rehabilitation Program $2.3M

 BPMP (Magnolia, and Brookhurst) 

Arterial Rehab – Before Arterial Rehab – After

13

STREETS & TRANSPORTATION 
(CONTINUED)

 Intersection Improvements $50k
 Ellis/Main

 Traffic Signal Interconnect Projects $12k
 Newland (Warner to Ellis) (Design)

 Traffic Signal Projects $369k
 Bolsa Chica/Pearce (Design)
 Main/Utica (Design)
 Goldenwest/Heil (Design)
 Gothard/Center (Design)
 Gothard/Slater (Design)
 Main/Adams (Design)/ g
 Main/Florida (Construction)
 Newland/Ellis (Design)
 Newland/Slater (Design)

 Utica Bicycle Boulevard $75k
 Design

14
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WATER IMPROVEMENTS $4.5M

 Watermain Distribution - Var. Loc.            $800k
 Corrosion Control - Var. Loc.                     $100k

W t  P d ti  I  V  L $450k Water Production Imp. – Var. Loc $450k
 Water Engineering Studies           $200k
 Water Facilities Security $750k
 Water Main Replacement $1.1M
 Well No. 8 Irrigation Project                 $100kg j
 Well No. 9 Treatment $1.0M

15

TIMELINE OF PROPOSED BUDGET/CIP FOR FY 
2014/15

 Budget reviewed by City Manager June
 Public Works Commission June
 Final budget adjustments made July
 GP Conformance by Planning Commission       August
 City Council Study Session August 4
 Budget Public Hearing September 1
 Budget can be deliberated and voted September 1 or 15

QUESTIONS?

16
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  Updated:  7/2/2014 10:23:41 AM 

 

~2014~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING STATUS SUBJECT DEPT HEAD 

2014    
Jan. 21, 2014  Bolsa Chica Wilson 

Feb. 3, 2014  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Feb. 18, 2014  Street Light Update Wilson 

March 3, 2014  Harbor Dredging Study Results Hopkins 

March 17, 2014  OC Plan to End Homelessness  Wilson 

April 7, 2014 
 PERS Actuarial Update – Bartel 

AES Visual Enhancements 
Farrell 
Hess 

April 21, 2014  Down Town Task Force Recommendations Fritzal 

May 5, 2014  New Senior Center Laudenback 

May 19, 2014  Mid-year Budget Update Farrell 

June 2, 2014  Joint meeting of the Citizen Participation Advisory Board 
(CPAB) and City Council to review recommendations for the 
2014/2015 Action Plan for the Community Development 
Block Grant (CDBG) and HOME Investment Partnership 
Program (HOME) 

Slifman/Fritzal 
 
 

 

June16, 2014  Downtown Task Force Recommendations Wilson 

July 7, 2014  
 

1. VHB Bid Proposal 
2. Bolsa Chica Annexation 

Fritzal 
Baker/Wilson 

July 21, 2014  FY 2014/15 Proposed Budget Presentation Farrell 

Aug. 4, 2014  CIP Hopkins 

Aug. 18, 2014  General Plan Update Vision Hess 

Sept. 2, 2014    

Sept. 15, 2014    

Oct. 6, 2014    

Oct. 20, 2014    

Nov. 3, 2014    

Nov. 17, 2014    

Dec. 1, 2014  Mayoral Transition  

Dec. 15, 2014    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 2721 days 9/16/08 2/19/19
2 ARTERIAL 2262 days 6/21/10 2/19/19
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 874 days 5/14/12 9/17/15 $4,300,000 MND Approved.  Delays due

to litigation.
4 Revise MND 150 days 5/14/12 12/7/12
5 Council approval of Revised MND 1 day 2/19/13 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days 12/16/13 8/29/14
7 Design 110 days 5/26/14 10/24/14
8 Bidding/Award (3 Months) 60 days 10/27/14 1/16/15
9 Construction 100 days 5/1/15 9/17/15

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

805 days 1/7/13 2/5/16 $1,100,000 Design Complete, Delay due
to Coastal Dev. Permit and

WAGS
11 Magnolia & Brookhurst 552 days 12/26/13 2/5/16
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 3/23/15 5/29/15
14 Bidding/Award (3 Months) 60 days 6/1/15 8/21/15
15 Construction 120 days 8/24/15 2/5/16
16 Warner 545 days 1/7/13 2/6/15
17 Design 365 days 1/7/13 5/30/14
18 Caltrans Authorization to Construct 385 days 3/25/13 9/12/14
19 Bidding/Award (3 Months) 60 days 6/2/14 8/22/14
20 Construction 120 days 8/25/14 2/6/15
21 CC-1450-53 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

22 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 60 days 3/7/16 5/27/16
25 Construction-Admiralty 120 days 9/5/18 2/19/19
26 Construction-Humboldt 120 days 8/1/16 1/13/17
27 Davenport/Gilbert 1881 days 12/5/11 2/18/19
28 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
29 Design/Environmental 675 days 11/16/15 6/15/18
30 Construction 120 days 9/4/18 2/18/19
31 CC-1376 Beach / Warner Improvements 1125 days 6/21/10 10/10/14 $440,000 MND Approved
32 Preliminary Design & MND 945 days 6/21/10 1/31/14
33 Final Design 180 days 2/3/14 10/10/14
34 CC-1377 Brookhurst / Adams Improvements 1130 days 8/23/10 12/19/14 $885,000 To CC in Jan
35 Preliminary Design & EIR 900 days 8/23/10 1/31/14
36 Final Design 230 days 2/3/14 12/19/14
37 CC-1403 Bushard / Adams Improvements 705 days 3/14/11 11/22/13 $100,000 Study On-Going
38 Traffic Analysis Report 705 days 3/14/11 11/22/13
39 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
342 days 8/19/13 12/9/14 $200,000

40 Design (Argosy, Yorktown, 6th) 165 days 8/19/13 4/4/14 Awarded
41 Bidding/Award (3 Months) 60 days 2/10/14 5/2/14
42 Construction 120 days 6/25/14 12/9/14
43 CC-1470 Arterial Rehab Design-Main (Yorktown to Garfield),Lake

(Indianapolis to Adams),Indianapolis St (Beach to Brookhurst)
266 days 5/1/14 5/7/15 Under Design
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ID Task Name Duration Start Finish Budget Comments

44 Design 86 days 5/1/14 8/28/14
45 Bidding/Award (3 Months) 60 days 8/29/14 11/20/14
46 Construction 120 days 11/21/14 5/7/15
47 CC-1454 Beach / Edinger Improvements 456 days 3/1/13 11/28/14 $350,000 Award in June

48 Design 256 days 3/1/13 2/21/14
49 Bidding/Award (3 Months) 60 days 3/10/14 5/30/14
50 Construction 100 days 7/14/14 11/28/14
51
52 NEIGHBORHOOD/LOCAL STREET 130 days 11/25/13 5/23/14
53 Residential Pavement Rehab - Zone 11 &Edmonds Circle and

Craig Lane (Tree Petition)
130 days 11/25/13 5/23/14 Award in June

54 Design 86 days 11/25/13 3/24/14
55 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
56 TRANSPORTATION 1873 days 9/16/08 11/19/15
57 Construction 80 days 9/16/08 1/5/09
58 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 375 days 8/26/13 1/30/15 $317,000 OCTA Administered

59 Design 255 days 8/26/13 8/15/14
60 Construction 120 days 8/18/14 1/30/15
61 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
375 days 8/19/13 1/23/15 $29,000 OCTA Administered

62 Design 255 days 8/19/13 8/8/14
63 Construction 120 days 8/11/14 1/23/15
64 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 375 days 8/5/13 1/9/15 $343,000 OCTA Administered

65 Design 255 days 8/5/13 7/25/14
66 Construction 120 days 7/28/14 1/9/15
67 CC-1455 Ellis & Main Channelization 150 days 8/30/13 3/27/14 $60,000 Under design
68 Design 150 days 8/30/13 3/27/14
69 CC-1459 Yorktown & Huntington Access Modification 210 days 2/3/14 11/21/14 $65,000 Under design

70 Design 40 days 2/3/14 3/28/14
71 Bidding/Award (3 Months) 90 days 3/31/14 8/1/14
72 Construction 80 days 8/4/14 11/21/14
73 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
554 days 9/4/12 10/17/14 $478,000 Awaiting Construction

Authorization
74 Design 194 days 9/4/12 5/31/13 Autorization anticipated end

of year
75 Bidding/Award (3 Months) 60 days 5/5/14 7/25/14
76 Construction 60 days 7/28/14 10/17/14
77 CC-1456 Edinger Ave. Traffic Signal Sychronization 320 days 6/3/13 8/22/14 $220,000 OCTA Administered
78 Design 220 days 6/3/13 4/4/14
79 Construction 100 days 4/7/14 8/22/14
80 CC-1482 Adams Ave Traffic Signal Sync Upgrades 260 days 1/6/14 1/2/15 Not Started

81 Design 180 days 1/6/14 9/12/14
82 Construction 80 days 9/15/14 1/2/15
83 Bolsa Chica and Bolsa Ave Traffic Signal Equipment

Replacement
160 days 5/12/14 12/19/14 Not Started

84 Design 35 days 5/12/14 6/27/14
85 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
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ID Task Name Duration Start Finish Budget Comments

86 Construction 54 days 10/7/14 12/19/14
87 Main and Florida Traffic Signal Equipment Replacement 160 days 5/12/14 12/19/14 Not Started

88 Design 35 days 5/12/14 6/27/14
89 Bidding/Award (3 Months) 60 days 6/30/14 9/19/14
90 Construction 54 days 10/7/14 12/19/14
91 Traffic Signal Modifications (Magnolia/Yorktown and

Adams/Bushard)
399 days 5/12/14 11/19/15 Not Started

92 Design 174 days 5/12/14 1/8/15
93 Bidding/Award (3 Months) 60 days 1/9/15 4/2/15
94 Construction 165 days 4/3/15 11/19/15
95 Traffic Signal Modifications (Gothard/Talber and Gothard/Heil

and Springdale/McFadden)
293 days 5/5/14 6/17/15 Not Started

96 Design 169 days 5/5/14 12/25/14
97 Bidding/Award (3 Months) 60 days 12/26/14 3/19/15
98 Construction 64 days 3/20/15 6/17/15
99

100 DRAINAGE & WATER QUALITY 939 days 2/1/13 9/7/16
101 CC-1293  Heil Pump Station Rebuild/Relocation 593 days 6/2/14 9/7/16 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

102 Right-of-Way Acquisition 293 days 6/2/14 7/15/15
103 Bidding/Award (3 Months) 60 days 7/16/15 10/7/15
104 Construction 240 days 10/8/15 9/7/16
105 CC-1463 Meredith Pump Station Expansion 411 days 2/1/13 8/29/14 Awarded
106 Design 291 days 2/1/13 3/14/14
107 Bidding/Award (3 Months) 60 days 3/17/14 6/6/14
108 Construction 40 days 7/7/14 8/29/14
109 CC-1461 First Street Diversion SCADA Project 251 days 7/15/13 6/30/14 Completed

110 Design 86 days 7/15/13 11/11/13
111 Bidding/Award (3 Months) 60 days 2/24/14 5/16/14
112 Construction 51 days 4/21/14 6/30/14
113
114 FACILITIES 449 days 2/19/13 11/7/14
115 Re-structuring Street Lighting Services 160 days 2/19/13 9/30/13
116 Study 160 days 2/19/13 9/30/13
117 City Council Chamber Renovations 130 days 2/3/14 8/1/14 Substantially Completed

118 Design 70 days 2/3/14 5/9/14
119 Construction 60 days 5/12/14 8/1/14
120 Police Department Elevator Modernization 120 days 3/24/14 9/5/14 Not Started

121 Design 40 days 3/24/14 5/16/14
122 Bidding/Award (3 Months) 60 days 5/19/14 8/8/14
123 Construction 20 days 8/11/14 9/5/14
124 Main Street Library ADA Improvements 210 days 1/20/14 11/7/14 Not Started

125 Design 90 days 1/20/14 5/23/14
126 Bidding/Award (3 Months) 60 days 5/26/14 8/15/14
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ID Task Name Duration Start Finish Budget Comments

127 Construction 60 days 8/18/14 11/7/14
128 Central Library Automated Handling Equipment 65 days 5/12/14 8/8/14 Not Started

129 Design 40 days 5/12/14 7/4/14
130 Construction 25 days 7/7/14 8/8/14
131 Pier Piling Inspection, Cleaning and Maintenance (5 yr Program) 166 days 11/25/13 7/14/14 Completed

132 Design 86 days 11/25/13 3/24/14
133 Construction 80 days 3/25/14 7/14/14
134
135 PARKS & BEACHES 1733 days 9/16/08 5/7/15
136 CC-1462  South Beach Parking Lot (Hyatt Bridge to Huntington St) 206 days 4/9/14 1/21/15 Design Complete, Unfunded

137 Design 31 days 4/9/14 5/21/14
138 Bidding/Award (3 Months) 60 days 9/18/14 12/10/14
139 Construction 30 days 12/11/14 1/21/15
140 Barlett Park 180 days 3/17/14 11/21/14 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

141 Environmental Clearance 180 days 3/17/14 11/21/14
142 Design 180 days 3/17/14 11/21/14
143
144 Gun Range Site (08/09) 1733 days 9/16/08 5/7/15 $336,000 Evaluating possible scope

changes. May need to revise
EIR and Remedial Action

Plan schedules.
145 EIR and Remedial Action Plan 1733 days 9/16/08 5/7/15
146 CC-1345 LeBard Park (07/08 & 08/09) 0 days 7/18/12 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

147 Environmental 0 days 7/18/12 7/18/12
148 Shipley Nature Center Permanent Parking Lot 115 days 12/9/13 5/16/14 $86,250 Under Design
149 Design 115 days 12/9/13 5/16/14
150 Central Park High Voltage Electrical Replacement 226 days 10/16/13 8/27/14 Not Started

151 Design 86 days 10/16/13 2/12/14
152 Bidding/Award (3 Months) 60 days 2/13/14 5/7/14
153 Construction 80 days 5/8/14 8/27/14
154 Central Park Transformer Replacement 226 days 11/4/13 9/15/14 Not Started

155 Design 86 days 11/4/13 3/3/14
156 Bidding/Award (3 Months) 60 days 3/4/14 5/26/14
157 Construction 80 days 5/27/14 9/15/14
158
159 SEWER 1493 days 1/21/10 10/12/15
160 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1247 days 1/21/10 10/31/14 $6,600,000 Under Construction

161 Final Design of Ultimate Solution 885 days 1/21/10 6/12/13
162 Revised MND, Coastal Permit, and Regulatory Permits 399 days 2/6/12 8/15/13
163 Construction 335 days 7/22/13 10/31/14
164 CC-1415 Algonquin/Boardwalk Lift Station 805 days 5/2/11 5/30/14 $2,100,000 Completed
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ID Task Name Duration Start Finish Budget Comments

165 Design 300 days 5/2/11 6/22/12
166 Bidding/Award (3 Months) 60 days 6/25/12 9/14/12
167 Construction 445 days 9/17/12 5/30/14
168 CC-1401 Trinidad Lift Station 667 days 3/11/13 9/29/15 $400,000 Design Complete
169 Design 255 days 3/11/13 2/28/14 Processing Env
170 Bidding/Award (3 Months) 60 days 10/1/14 12/23/14
171 Construction 200 days 12/24/14 9/29/15
172 CC-1443 Beach Blvd. Sewer Replacement 330 days 4/15/13 7/18/14 $1,000,000 Completed
173 Design 130 days 4/15/13 10/11/13
174 Bidding/Award (3 Months) 60 days 10/14/13 1/3/14
175 Construction 105 days 2/24/14 7/18/14
176 Edgewater Lift Station Design - 180 days 2/3/15 10/12/15 Not Started

177 Design 180 days 2/3/15 10/12/15
178 Sewer Lining (13/14) 244 days 1/6/14 12/11/14 Design Complete

179 Design 80 days 1/6/14 4/25/14
180 Bidding/Award (3 Months) 39 days 7/28/14 9/18/14
181 Construction 60 days 9/19/14 12/11/14
182
183 WATER 1710 days 12/7/09 6/24/16
184 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
983 days 12/22/10 9/26/14 $185,000 Transmission main

alignment study underway.
185 Study 983 days 12/22/10 9/26/14
186 CC-1427  Well No. 8 Irrigation Project 1195 days 2/1/10 8/29/14 $100,000 Reviewing RFP to evaluate

condition of Well
187 Design 1140 days 2/1/10 6/13/14
188 Permits (Building, and may need DPH & OCWD approval) 715 days 12/5/11 8/29/14
189 CC-1467 Security Improvements 780 days 10/3/11 9/26/14 $500,000 Ongoing throughout year.
190 Construction 780 days 10/3/11 9/26/14
191 CC-1420 Peck Reservoir Dual Drive 765 days 7/23/12 6/26/15 $1,575,000 Design underway. Working

on power issue with SCE.
192 Design 530 days 7/23/12 8/1/14
193 Bidding/Award (3 Months) 60 days 8/4/14 10/24/14
194 Construction 175 days 10/27/14 6/26/15
195 Well #9 GAC Filtration 1075 days 7/19/10 8/29/14 $250,000 Contract Awarded

196 Conceptual Study 1075 days 7/19/10 8/29/14
197 CORROSION CONTROL/CATHODIC PROTECTION 303 days 10/1/13 11/27/14
198 OC-44 303 days 10/1/13 11/27/14 Not Started
199 Evaluation (Outside of City Limit with Mesa Water District) 303 days 10/1/13 11/27/14
200 OC-35 & OC-9 214 days 10/1/13 7/25/14 Not Started
201 Evaluation (Outside City Limit with WOCWB) 214 days 10/1/13 7/25/14
202 WATER MAIN REPLACEMENT 1295 days 7/11/11 6/24/16
203 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
820 days 7/11/11 8/29/14 $600,000 Under Construction

204 Final Design 625 days 7/11/11 11/29/13
205 Bidding/Award (3 Months) 35 days 12/3/13 1/20/14
206 Construction 159 days 1/21/14 8/29/14
207 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
628 days 8/1/12 12/26/14
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ID Task Name Duration Start Finish Budget Comments

208 Final Design 483 days 8/1/12 6/6/14 Expecting categorical
exemption with Coastal

209 Bidding/Award (3 Months) 60 days 6/9/14 8/29/14
210 Construction 85 days 9/1/14 12/26/14
211 CC-1435 Water Main Replacement @ Sunset Beach Area - Phase

III
621 days 2/7/14 6/24/16 Obtaining Permits

212 MND 306 days 2/7/14 4/10/15
213 Design 121 days 4/14/15 9/29/15
214 Bidding/Award (3 Months) 64 days 9/30/15 12/28/15
215 Construction 129 days 12/29/15 6/24/16
216 CC1446 Water Main Replacement @ Sunset Harbour Crossing 373 days 2/17/14 7/22/15

217 Environmental 103 days 4/30/14 9/19/14
218 Permits 205 days 2/17/14 11/28/14
219 Design 171 days 4/2/14 11/26/14
220 Bid & Construction (Under County's Harbour Dredging Project) 170 days 11/27/14 7/22/15
221 WATER MAIN EXTENSION 663 days 10/1/13 4/14/16
222 CC1389 Water Main Extension @ Bolsa Chica by Graham 363 days 10/1/13 2/19/15 $600,000 Under Design

223 Permits 165 days 2/3/14 9/19/14
224 Design 204 days 10/1/13 7/11/14
225 Bidding/Award ( 3 Months) 64 days 9/22/14 12/18/14
226 Construction 45 days 12/19/14 2/19/15
227 CC1406 Water Main Extension @ Beach Blvd by Warner 405 days 9/26/14 4/14/16 Under Design

228 Permits 91 days 9/26/14 1/30/15
229 Design 190 days 2/2/15 10/23/15

230 Bidding/Award ( 3 Months) 64 days 10/26/15 1/21/16
231 Construction 60 days 1/22/16 4/14/16
232 CC1399 Water Main Extension @ Beach Blvd by Holt 234 days 9/29/14 8/20/15 Under Design

233 Permits 90 days 9/29/14 1/30/15
234 Design 25 days 9/29/14 10/31/14
235 Bidding/Award ( 3 Months) 64 days 2/2/15 4/30/15
236 Construction 80 days 5/1/15 8/20/15
237
238 WATER SYSTEM RELIABILITY STUDIES 1235 days 12/7/09 8/29/14
239 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1235 days 12/7/09 8/29/14 $75,000 Study underway

240 Study 1235 days 12/7/09 8/29/14
241 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1215 days 1/4/10 8/29/14 $75,000 Study underway. Need field

testing during Summer
242 Study 1215 days 1/4/10 8/29/14
243 Groundwater Master Plan 214 days 5/26/14 3/19/15 Not Started

244 Design 214 days 5/26/14 3/19/15
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Infrastructure Calculation FY 2010/11 to FY 2014/15
as of 6/30/2014

Proposed
Actual Actuals Actuals Projected Budget 2010-2015 2010-2015 15% of

i th d FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 T t l 5 Y A 5 Y Rin thousands FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 Total 5 Yrs Avg 5 Yrs Revenue
REVENUES

General Fund Revenues 179,400$     188,704$     197,877$     200,374$     205,710$     972,064$           194,413$         29,162$         
Gas Tax Fund Transfers to General Fund 900              900              900              900              900              4,500                900                 135                
Interest Income from RDA Debt Svc Pmts 3,090           -               -               -               -               3,090                618                 93                  
One Time Revenue Squirrel Case (731)             -               -               -               -               (731)                  (146)                (22)                 

Total General Fund Revenues Subject to Calc 182 659$ 189 604$ 198 777$ 201 274$ 206 610$ 978 923$ 195 785$ 29 368$Total General Fund Revenues Subject to Calc 182,659$    189,604$    198,777$    201,274$    206,610$    978,923$          195,785$        29,368$        

EXPENDITURES
Public Works 14,882$       18,113$       17,974$       18,159$       19,420$       88,547$             17,709$           
Community Services 1,936           2,214           2,261           2,209           2,389           11,008               2,202               
Library Services 188              159              162              245              268              1,023                205                 
Information Services 137              137              137              141              145              697                   139                 
General Fund Non Dept Capital Projects 35                2,050           4,620           2,618           3,000           12,323               2,465               
General Fund Infrastructure Debt 5,332           4,227           5,064           5,541           6,537           26,701               5,340               
Transfers to Infrastructure Fund -               1,829           1,640           -               3,000           6,469                1,294               
Equipment for Infrastructure Purpose 10                1,124           2,154           1,486           2,000           6,775                1,355               
Solar Project General Fund Debt Service 1,675           -               -               -               -               1,675                335                 

Total Expenditures 24,196$      29,853$      34,012$      30,399$       36,759$      155,219$          31,044$          
Infrastructure Exp as a % of General FundInfrastructure Exp as a % of General Fund 
Revenues 13.2% 15.7% 17.1% 15.1% 17.8%
5 Year Rolling Average 16.1% 15.6% 15.3% 15.1% 15.9%

Expenditures Over (Under) 15% of Revenue
Single Year 1,413$        4,195$        208$            5,768$        
Rolling 5 Years 5 569$ 2 319$ 1 177$ 8 380$Rolling 5 Years 5,569$        2,319$        1,177$         8,380$        

Infrastructure Calculation 2014.06.30.xlsx 7/9/2014 8:13 AM
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-16 
 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 16, 2014   
 
SUBJECT:  New Senior Center Project, CC-1473   
 
Statement of Issue:  Plans and Specifications for the New Senior Center Project, 
CC-1473, are in final preparation.   Staff requests the recommended action to 
proceed with the bidding process. 
 
Funding Source:    Funds will be budgeted in the FY 14/15 CIP.  $2,034,065 was 
budgeted in previous years with new appropriations in the FY 14/15 CIP of 
$3,000,000 General Fund, $1,465,935 Donations, and $15,000,000 Potential 
Bond/Other Financing.   
 
Recommended Action: Motion to approve that the Senior Center Project, CC-
1473, is in general conformance with the approved Capital Improvement 
Program and the proposed FY 14/15 CIP.   
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis: In December, 2013, the City Council directed staff to prepare final 
construction documents and obtain bids for the construction of the New Senior 
Center Project.  Plans are in final preparation with bid solicitation scheduled for 
August and award of a construction contract scheduled for October.  The 
Project Cost Estimate for this project is $21,500,000 including all soft and hard 
costs. 
 
 
Attachments: 
 
1.  Location Map 
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LOCATION MAP
Map produced by information contained in the City of  
Huntington Beach Information Services Department  

Geographic Information System. Information warranted for  
City use only. Huntington Beach does not guarantee its  

completeness or accuracy.
Map Produced on 7/9/2014

0 989 1978

One inch equals 989 feet
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
         Item No. PW 14-14 
 
SUBMITTED TO: Chairman Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 16, 2014 
 
SUBJECT:  Approve Infrastructure Fund Annual Report  

for Fiscal Year 2013/14 
 
Statement of Issue:  The City Charter requires an annual review and 
performance audit of the Infrastructure Fund, and a report of the findings to the 
City Council.  This review covers the current fiscal year (FY) 2013/14.    
 
Funding Source:    Infrastructure Fund No. 314  
 
Recommended Action:  Motion to recommend to City Council approval of the 
Infrastructure Fund Annual Report. 
 
Alternative Action(s):  Direct staff to modify the Annual Report. 

 
Analysis: The Infrastructure Fund was established in 2002, by City Charter Section 
617.   “…(c) The City Council shall by ordinance establish a Citizens Infrastructure 
Advisory Board to conduct an annual review and performance audit of the 
Infrastructure Fund and report its findings to the City Council prior to adoption of 
the following fiscal-year budget.” 
 
The single substantial revenue source to the fund is General Fund excess fund 
balance per the Financial Policy adopted in Fiscal Year 2006/07.  The Policy was 
revised beginning in Fiscal Year 2009/10 to allow for an Economic Uncertainties 
Reserve commitment.  Excerpts addressing the Infrastructure Fund for the 
previous and current policies are shown in Attachment 1.   
 
Revenue 
 
1. The maintenance agreement for the traffic signal at Beachmont Plaza 

provided $9,833.   
2. Interest and market adjustments are paid in proportion to the citywide 

investments and fund balance. 
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Expenditures 
 

Budgeted expenditures and expenditure adjustments for FY 2013/14 
consisted of carry over projects from 2011/12 and new funds, including: 

• $46,750 was included in the annual CIP carry over for City Yard 
Building Improvements.  These funds were carried over from FY 12/13 
as an encumbrance and are currently being spent. 

• Heil Pump Station Property Acquisition – It is anticipated that the 
funds will be carried forward into the new fiscal year.  A Hazard 
Mitigation Grant that would provide $2,250,000 in funding to 
complete the project is pending. 

• $1.5M was budgeted in FY 13/14 to begin work on the new Senior 
Center.  These funds will be carried over into FY 14/15. 

• The Infrastructure Fund is being used as a holding account for 
developer fees and expenditures related to the proposed Bella 
Terra Pedestrian Crossing Project.  Funds in the amount of $250,000 
have been received to date.  These funds are designated for this 
project only and any unspent funds must be returned to the 
developers.  To begin design, $100,000 was appropriated to an 
expenditure account and is projected to be spent by the end of the 
fiscal year. 

 
Budgeted projects for 2014/15 include replacement of the Arena Soccer 
artificial turf, a portion of the Atlanta Avenue Widening Project and a $3M 
General Fund transfer to the Infrastructure Fund for the Senior Center.  Carryover 
projects include the Heil Pump Station, a portion of the 1st St. SCADA funds and 
the 2013/14 funds budgeted for the new Senior Center.   
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INFRASTUCTURE FUND (314) 
   

Summary Report for FY 2013/14 
   

 
Budget FY 
2012/13 

Total Projected 
Revenue and 
Expenditures 

Projected Budget/Carry 
Over to FY 2014-15 

Beginning Fund Balance 9/30/13 
 

$5,671,176   
Projected Fund Balance 9/30/2014 

  
$5,506,223  

    
Revenue 

   
Transfer from General Fund 

  
$3,000,000  

Hazard Mitigation Grant (pending) 
  

$2,250,000  

Interest 
 

$7,500  $15,000  

Market Adjustments 
 

$22,414  
 

Developer Fees 
   

Maintenance Agreement - Beachmont 
Plaza  

$9,883  $10,000  

Total Revenue 
 

$39,797  $5,275,000  

    
Expenditures 

   
City Yard Building Improvements ($46,565) ($46,750) $0  
Arena Soccer Artificial Turf 

Replacement   
($170,000) 

Atlanta Avenue Widening 
  

($1,000,000) 

Heil Pump Station Construction and 
Property 

($2,352,200) $0  ($2,353,000) 

1st St. SCADA/Heil Pump Station 
Design 

($150,000) ($58,000) ($142,000) 

Bella Terra Pedestrain Crossing ($100,000) ($100,000) 
 

Senior Center ($1,500,000) $0  ($4,500,000) 

Total Expenditures  ($204,750) ($8,165,000) 

    
Projected Fund Balance 9/30/2014 

 
$5,506,223  

 
Projected Fund Balance 9/30/2015 

  
$2,616,223  

 
Attachments: 

1. Excerpts from Financial Policy adopted FY 2006/07 and 2009/10 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW-14-15 
 
SUBMITTED TO: Chairman Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 16, 2014 
 
SUBJECT:  Sewer Service User Charge Adjustment for Fiscal Year 2014/15 
 
Statement of Issue:  The Huntington Beach Municipal Code (HBMC) requires an 
annual adjustment to the Sewer Service User Charge.  The Commission’s 
concurrence is requested in recommending the proposed charge for City 
Council approval. 
 
Funding Source:   Estimated Service User Charge revenue for Fiscal Year 2014/15 
is $10,416,000. 
.   
Impact on Future Maintenance Costs: Funds collected through the Sewer Service 
User Charge are used to fund the maintenance, operations and capital needs 
of the sanitary sewer system.  This action would provide the same funding and 
service level as Fiscal Year 2013/14. 
 
Recommended Action: Motion to recommend to City Council the 
programmed increase to the Sewer Service User Charge be suspended for Fiscal 
Year 2014/15. 
 
Alternative Action(s): Motion to recommend that the City Council adopt a 
Sewer Service User Charge adjustment of 1.7 percent in accordance with HBMC 
Section 14.55.030. 

 
Analysis: In accordance with Section 14.55.030 Annual CPIU Adjustments, each 
Sewer Service User Charge shall be adjusted to reflect the annual percentage 
adjustment in the Consumer Price Index for all Urban Consumers (CPIU) in Los 
Angeles, Orange and Riverside Counties established by the U.S. Bureau of Labor 
Statistics and available as of July 1 of each year. The CPIU available as of July 1, 
for the month of May 2014, reflects an annual increase of 1.7%.   
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Staff is recommending that the annual adjustment be suspended for Fiscal Year 
2014/15 while the City completes its reserve policy study and continues to 
monitor the sewer lateral program.  In addition, staff is continuing with an 
aggressive Closed Circuit Television (CCTV) inspection program of the sewer 
mains located on the City’s arterial and high traffic streets to identify and 
address pipeline and manhole defects before they become a major problem.  
The CCTV program and associated repairs should be accomplished within the 
current funding levels of the Sewer Fund. 
 
It is recommended that no action be taken on changing the rate structure until 
the City Council has had the opportunity to review the reserve policy. 
 
Attachments: Sewer Service Fund Performance Audit Fiscal Year 2013/14. 
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City of Huntington Beach 
Public Works Department 

Sewer Service Fund Performance Audit 
Review of Fiscal Year 2013/14 

 
Introduction 

  
On September 4, 2001, the Huntington Beach City Council adopted a Sewer Service 
User Charge and created the Sewer Service Fund.  The Sewer Service Fund revenue is 
designated solely for the rehabilitation, replacement, repair and maintenance of City-
owned sewers and lift stations.  This is in accordance with the California Health and 
Safety Code Section 5470, and is included in the ordinance that adds Chapter 14.54 to 
the Huntington Beach Municipal Code.  The ordinance established the Huntington 
Beach Public Works Commission as both the oversight committee and the final appeals 
board. 
 
The Sewer Service Fund shall be subject to an annual review and performance audit by 
the Public Works Commission.  The information presented in this report complies with 
Section 14.54.070 Annual Program Review.  In addition, the City Council shall receive, 
at a regularly scheduled meeting, the recommendations of the Public Works 
Commission concerning fees, rates and charges proposed to be modified or added to 
the sewer service user charge.  A public hearing on proposed charges will be held 
annually in conjunction with the City’s annual budget process and hearing.  The overall 
budget is estimated to be neutral and it is recommended that the Consumer Price Index 
(CPI) adjustment required by the Municipal Code be suspended for Fiscal Year 2014/15 
and that staff monitor the volume of repairs and costs thereof. 
 

Program Overview 
 

 Scheduled maintenance projects and minor emergency repairs will be completed 
within the allotted budget. 
 

 Closed Circuit Television Inspection and cleaning of sewer mains. 
 

 Operations and maintenance of the City’s 28 sewer lift stations. 
 
 Capital improvements including lift station design and construction work and the 

sewer lining program. 
 
 A Sewer Lateral Program was added effective January 3, 2008, and the sewer 

service charge was adjusted to cover the projected expenses.  The program 
transferred the responsibility to the City for sewer lateral repairs within the City-
owned right-of-way.  Initially, the cost of the program exceeded the additional 

July 2014 - 1 - 
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revenue generated by the adjustment to the sewer service user charge.  Costs 
for this program have decreased significantly since its inception. 

 
 The Municipal Code states that the Consumer Price Index for Urban Consumers 

(CPIU) that is available July 1 shall be used to calculate adjustments to sewer 
service rates. 
 

  A major void was discovered at the intersection of Brookhurst Street and 
Indianapolis Avenue, most likely caused by a double siphon at the Orange 
County Sanitation District sewer collection line.  Repairs on this project lasted 
from February to June and cost approximately $800,000. 
 
 
 

Review of 2013/14 Budget 
 
Personnel and operating expenditures account for approximately forty-five percent 
(45%) of the 2013/14 Sewer Service Fund budget and are directed toward preventative 
and routine maintenance.  The budget includes salaries and benefits, sewer line 
maintenance, lift station services, manhole upgrades, the sewer lateral program and 
cost allocation charges to the General Fund.  The balance of the expense budget is 
earmarked for capital equipment replacement and capital projects, including slip lining, 
pipeline rehabilitation, Closed Circuit Television (CCTV) monitoring of lines, and lift 
station replacement.  In general, the Sewer Maintenance Section of the Utilities Division 
expends the operating and equipment replacement budgets, and the Engineering 
Division is responsible for the implementation of capital projects.  
 
Lift Stations:  Construction of the Algonquin Lift Station was completed this year.  
Design of the Trinidad Lift Station is expected to be finished by the end of this fiscal 
year.  City accepted transfer of the Brightwater Lift Station from the developer of the 
surrounding housing project. 
  
Sewer Lining:  A construction contract for this year's Sewer Lining Project in the amount 
of $250,000 will be awarded by the end of this fiscal year.  
  
Warner Avenue Gravity Sewer (WAGS):  (CC-1370) Construction of the Warner Avenue 
Gravity Sewer (WAGS) project was substantially completed, with work expected to 
finish early next fiscal year. 
 
Sewer Replacement Project:  Construction for the replacement of a portion of the sewer 
line in Beach Boulevard between Ellis and Slater was completed this fiscal year. 

July 2014 - 2 - 
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CCTV Inspection:  The sewer system is inspected through the use of Closed Circuit 
Television inspection. A contractor was employed during this last fiscal year to video 
inspect portions of the sewer system’s main transmission/collection lines located in the 
City’s arterial and high traffic volume streets.  City crews video inspect the residential 
and low traffic volume streets. 
 
Maintenance Activities :  Totals for various maintenance activities are presented below. 
 

Sewer Line Maintenance 
 
 Routine cleaning of 1,884,917 linear feet of sewer pipe. 
 Removal of 5,700 pounds of debris/grit during routine cleaning. 
 Cleaned 225 enhanced cleaning areas (areas of sewer line cleaned from two 

times to twelve times per year) for a total of 489,375 linear feet through June. 
 Fats, Oils and Grease (FOG) program has cleaned 10,878 linear feet of sewer 

line around food service establishments and other areas with high grease 
concentrations. 

 Applied root control to 24,114 linear feet of sewer line. 
 Sewer lateral repair program received 223 requests for repair to date. 
 Inspected via Closed Circuit Television (CCTV) 181,305 linear feet of residential 

sewer lines and arterial mains. 
 
Manhole Maintenance 

 
 Cleaned and inspected 8,707 manholes.  
 Repaired and recoated 58 manholes. 
 Sprayed insecticide for roaches in 256 manholes. 

 
Sewer Lift Station Maintenance 

 
 Inspected 28 lift stations three times a week and cleaned each station every two 

months. 
 Cleaned 260 check valves; projected to be 348 by year’s end. 
 Replaced 2 check valves 
 Replaced 5 gate valves. 
 Disassembled and rebuilt 8 sewer pumps. 
 Replaced 2 transducers. 
 Cleaned 27 sewer wet wells; projected to be 32 by year’s end. 
 Replaced 2 cannon emergency electrical plugs. 
 Painted 8 stations. 
 Installed Intercom system at lift station 32. 

 
 
Emergency Response 
 
 2 Sanitary Sewer Overflows (SSO) to date  
 34 power outages requiring the use of generators to power the lift stations. 
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 291 service requests from the public during business hours. 
 65 after hours lift station alarms and failures. 
 92 after hour call outs for miscellaneous sewer related problems. 
 3 emergency sewer line point repairs. 

 
Sewer Lateral Program 
 
Under the Sewer Lateral Program, the City assumed responsibility for the repair of all 
sewer laterals from the City-owned sewer main through the public right-of-way to the 
private property line.  The property owner remains responsible for all costs of repair and 
maintenance of that portion of the sewer lateral on private property.  This program is 
response driven as all work orders are generated in response to calls from residents 
and businesses.  Expenditures on the Sewer Lateral Program have decreased 
significantly since the program was initiated in Fiscal Year 2008/09.   
 
Staff had previously budgeted for the Sewer Lateral Program based on the expenditures 
in the first two years of the program.  However, following reductions in calls after the first 
three fiscal years of the program, staff reduced the budget for fiscal year 2013/14.  
Demand for the Sewer Lateral Program has increased in the current fiscal year, but is 
still within the amount budgeted by staff.  Staff is recommending the fiscal year 2014/15 
line-item request for the sewer lateral program remain unchanged from the current fiscal 
year.   
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Sewer Service Fund Budget 

FY 2013/14 Projected Expenditures 
Personnel Original Budget  Revised Budget*  Projected 
Salaries, Permanent $1,704,538  $1,704,538  $1,661,045  
Salaries, Temporary $65,000  $65,000  $54,861  
Salaries, Overtime $80,000  $80,000  $105,000  
Benefits $987,090  $987,090  $938,711  
Total Personnel $2,836,627  $2,836,627  $2,759,617  
    Operating 

  
 

Utilities $140,000  $140,000  $100,000  
Equipment and Supplies $165,350  $165,350  $100,711  
Repairs and Maintenance $1,483,000  $1,483,000  $1,552,378  
Conferences and Training $4,000  $4,000  $2,000  
Professional Services $125,000  $195,692  $195,000  
Rental Expense $3,500  $3,500  $3,500  
Interdepartmental Charges $1,244,834  $1,244,834  $1,244,834  
Expense Allowance $5,800  $5,800  $5,800  
Other Expenses $75,000  $75,000  $20,000  
Total Operating $3,246,484  $3,317,176  $3,224,222  
    Capital 

  
 

Equipment $304,880  $304,880  $211,144  
Vehicles $265,000  $265,000  $265,000 
Total Capital $569,880  $569,880  $476,144  
    CIP 

  
 

Improvements $2,150,000 $17,654,424 $14,261,003 
Total CIP $2,150,000 $17,654,424 $14,261,003 

    Total $10,782,991 $24,378,107  $20,720,986 
    

*Revised Budget includes funds carried over from prior fiscal year 

 
Beginning Balance 10/1/2012 $29,822,178  
Actual Revenues FY 12/13 $12,197,918 
Actual Expenditures FY 12/13 -$7,185,908 
Unreserved Funds Available 10/1/2013 $34,834,188  

  Beginning Balance 10/1/2013 $34,834,188  
Projected Revenues FY 13/14 $12,602,796 
Projected Expenditures FY 13/14 -$20,720,986 
Unreserved Funds Available 10/1/2014 $26,715,998 
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Revenue Detail 

Source FY 12/13 FY 13/14 

 
Actual Projected 

Customer Charges $10,616,704  $10,953,195  
Interest $68,639  $180,000  
Settlements 1,500,000 1,376,839 
Other $12,574  $92,762  
Total $12,197,918  $12,602,796  

 
 

Proposed FY 2014/15 Budget 
 

Sewer Service User Charge Adjustments 
 
In accordance with Section 14.55.030 Annual CPIU Adjustments, each Sewer Service 
User Charge shall be adjusted to reflect the annual percentage adjustment in Consumer 
Price Index for all Urban Consumers (CPIU) in Los Angeles, Orange and Riverside 
Counties established by the U.S. Bureau of Labor Statistics and available as of July 1 of 
each year.  The purpose for annual adjustment of the rates is to ensure that the 
revenues continue to fully fund the needs of the program.   
 
To accommodate the billing system, all service charge rates are calculated to four 
decimal places, and charged on a daily factor.  The daily factor converts the monthly 
charge based on a 365-day year.  This is a modification from the initially adopted rate 
schedule.  The customer’s bill reflects a charge based on the number of days between 
meter readings.  A resolution was adopted by the City Council to authorize the daily rate 
methodology. 
 
The percentage adjustment in the CPIU available as of July 1, 2014 for the month of 
May reflects an annual increase of 1.7%.  Normally, this percentage would be 
calculated and included as the recommended adjustment to the Sewer Service User 
Charge effective October 1, 2014.   
 
However, staff is recommending that the annual adjustment, in this case an increase, 
be suspended for Fiscal Year 2014/15 while the City completes its reserve policy study.  
Staff is continuing an aggressive Closed Circuit Television (CCTV) inspection program 
of the sewer mains located on the City’s arterial and high traffic streets to identify 
defects before they become a major problem.  The CCTV programs should be 
accomplished within the current funding levels of the Sewer Fund.   
 
The following table shows the 1.7% increase.  For purposes of comparison, the rates 
represent a monthly charge. 
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Effect of CPI Adjustment on Current Sewer Service Charge 

 
      Current With CPI 

Increase Customer Category Charge Type Unit Charge 
Residential:  Single-family &  
townhouses with individual 
meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$10.6923 $10.8741  

Apartment:  All apartments, 
mobile homes and townhouses 
served by common meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$8.8693 $9.0201  

Regular 
Commercial/Industrial: Most 
businesses, including private 
schools 

Flat rate amount per Equivalent 
Dwelling Unit (EDU).   EDU 
refers to either (1) the capacity of 
a customer’s water meter in 
comparison to a standard ¾ inch 
meter, or (2) the number of 
tenant units that receive water 
service through the water meter, 
whichever is greater 

per EDU 
per 
month 

$12.4089 $12.6199  

High-Consumption 
Commercial/Industrial: 
Businesses with high water 
consumption relative to their 
meter size 

Flat rate per hundred cubic feet 
(CCF) of estimated sewer 
discharge 

per CCF 
per year 

$2.3219 $2.3614  

Public Schools: All public K-8 
and high school districts with 
schools in the City 

Flat rate per student per year 
with a different rate per student 
for K-8 and for high schools 

High 
School 
per ADA 
per year 

$3.4150 $3.4492  

ADA - Average Daily Attendance    
 K-8 

per ADA 
per year 

$2.1991 $2.2365  
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Sewer Service Fund Budget 
FY 2014/15 Proposed 

Personnel 
 Salaries, Permanent $1,883,250  

Salaries, Temporary $65,000  
Regular Overtime $80,000  
Benefits $1,049,812  

Total Personnel $3,078,062  
Operating 

 Utilities $110,000  
Supplies $355,350  
Repairs and Maintenance $1,543,000  
Conferences and Training $3,000  
Professional Services $500,000  
Rental Expense $3,500  
Cost Allocation $1,282,879  
Auto Allowance $5,800  
Contingency $75,000  

Total Operating $3,878,529  
Capital 

    Equipment $372,600 
   Vehicles $588,600  
Total Capital $961,200  
CIP (new) 

 Lift Station (Trinidad) $2,100,000  
Sewer Lining  $350,000  

Total CIP $2,450,000  
TOTAL 10,367,791  

 
 
 

Revenue Detail FY 14/15 
Customer Charges $10,300,000 
Other $116,000 

  Total $10,416,000 
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Sewer Service Fund Projected Balance Sheet 

Beginning Balance 10/1/2014 $26,715,998  
Projected Revenues FY 14/15 $10,416,000  
Proposed Expenditures FY 14/15 ($10,367,791) 
Projected Beginning Balance 10/1/2015 $26,764,207  

 
 

Capital Projects FY 2014/15 
 
Lift Stations:  Construction is planned in 2014/15 for the Trinidad Lift Station. Design is 
scheduled for the Edgewater Lift Station. 
  
Sewer Lining:  Sewer lining in the amount of $350,000 is programmed in FY 2014/15.  A 
lining project is bid once a sufficient number of sewer defects are identified as part of 
the CCTV inspection program. 
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